Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0007 Pay Period: 05/01/2014
to 05/31/2014

Contract Location: Time Allowed: 1049 Days
SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILI Elapsed Calender Days: 264  Days
Percent Time: 2517
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/10/2013

MACON GA 31210-1155 Date Work Began: 11/14/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/24/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $26,146,009.15 Counties:

Original Contract Amount $23,976,237.14 Richmond

Funds Available $22,254,038.17

Percent Complete 14.63%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006431 $26,146,009.15 $23,976,237.14 $22,254,038.17 14.89% $1,082,590.72

Chief Engineer
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05/01/2014
to 05/31/2014

Project Number:

Federal State Project Number:

0006431

SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

CSSTP-0006-00(431)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,059,901.34

Prev to Date
$2,193,828.78

$764,975.31 $548,457.15
$3,824,876.65 $2,742,285.93
$67,094.33 $67,094.33
$3,891,970.98 $2,809,380.26
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$3,891,970.98

$2,809,380.26

Total Payable:

This Estimate

$866,072.56
$216,518.16
$1,082,590.72
$0.00
$1,082,590.72
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,082,590.72
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Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0007 Pay Period: 05/01/2014
to 05/31/2014

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .338
190835.000 .019
.357 $3,625.87 $68,128.10
CSSTP-0006-00(431)
0015 201-1500 CLEARING & GRUBBING - LS 1.000 .560
1809650.000 .030
.590 $54,289.50 $1,067,693.50
CSSTP-0006-00(431)
0025 205-0001 UNCLASS EXCAV CcY 140,303.000 35,097.080
10.610 8,148.148
43,245.228 $86,451.85 $458,831.87
0030 207-0203 FOUND BKFILL MATL, TP Il CcY 34.000 .000
73.700 8.344
8.344 $614.95 $614.95
0035 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 67.000 431.850
90.010 673.935
1,105.785 $60,660.89 $99,531.71
0150 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 .000
24214.720 1.000
1.000 $24,214.72 $24,214.72
STA. 149+34 LT
0205 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,400.000 3,054.400
1.900 227.000
3,281.400 $431.30 $6,234.66
Category Amount: $230,289.08 $1,725,249.51
Category Number: (0020 DRAINAGE
0220 500-3101 CLASS A CONCRETE cYy 102.000 .000
526.410 8.540

8.540 $4,495.54 $4,495.54
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Contract ID: B14584-13-000-0 Estimate Number: 0007 Pay Period: 05/01/2014
to 05/31/2014
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0230 511-1000 BAR REINF STEEL LB 1,381.000 .000
0.860 496.250
496.250 $426.78 $426.78
0235 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 5,534.000 .000
29.010 123.600
123.600 $3,585.64 $3,585.64
0240 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 4,354.000 378.100
32.650 165.800
543.900 $5,413.37 $17,758.34
0255 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 35.000 .000
101.330 32.200
32.200 $3,262.83 $3,262.83
0315 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 21.000 .000
601.920 1.000
1.000 $601.92 $601.92
0320 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 .000
715.740 1.000
1.000 $715.74 $715.74
0335 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 3,000.000 .000
15.670 25.000
25.000 $391.75 $391.75
0345 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 1,395.000 31.111
56.980 8.889
40.000 $506.50 $2,279.20
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 172.000 .000
83.840 175.000
175.000 $14,672.00 $14,672.00
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Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0007

Date: 06/06/2014

Page 5 of 8

Pay Period: 05/01/2014
to 05/31/2014

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0360 603-7000 PLASTIC FILTER FABRIC SY 1,672.000 31.111
2.100 183.889
215.000 $386.17 $451.50
0380 668-1100 CATCH BASIN, GP 1 EA 42.000 .000
2158.270 .500
.500 $1,079.14 $1,079.14
Category Amount: $35,537.38 $49,720.38
Category Number: 0050 PERMANENT EROSION CONTROL
0610 163-0240 MULCH TN 1,070.000 64.460
178.980 14.800
79.260 $2,648.90 $14,185.95
0620 700-6910 PERMANENT GRASSING AC 53.000 140
947.530 377
517 $357.22 $489.87
0645 716-2000 EROSION CONTROL MATS, SLOPES SY 31,650.000 863.827
1.160 1,826.388
2,690.215 $2,118.61 $3,120.65
Category Amount: $5,124.73 $17,796.47
Category Number: 0060 TEMPORARY EROSION CONTROL
0660 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 64.000 11.250
580.510 .750
12.000 $435.38 $6,966.12
0665 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 27.000 1.500
/SAND BAGS 210.320 4.500
6.000 $946.44 $1,261.92
0685 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 35,356.000 511.000
0.280 730.000
1,241.000 $204.40 $347.48
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Contract ID: B14584-13-000-0 Estimate Number: 0007
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Pay Period: 05/01/2014
to 05/31/2014

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0715 167-1500 WATER QUALITY INSPECTIONS MO 28.000 5.000
105.280 1.000
6.000 $105.28 $631.68
0717 170-1000 FLOATING SILT RETENTION BARRIER LF .000 .000
15.500 50.000
50.000 $775.00 $775.00
ECTC FANo 1
SM CO #4
0725 171-0030 TEMPORARY SILT FENCE, TYPE C LF 70,712.000 41,789.010
3.370 1,190.000
42,979.010 $4,010.30 $144,839.26
Category Amount: $6,476.80 $154,821.46
Category Number: (0070 BRIDGE NO. 1
0745 500-3101 CLASS A CONCRETE CcYy 113.000 .000
1009.650 13.300
13.300 $13,428.35 $13,428.35
0755 511-1000 BAR REINF STEEL LB 13,057.000 .000
0.800 1,472.000
1,472.000 $1,177.60 $1,177.60
0770 520-2216 PILING, PSC, 16 IN SQ LF 950.000 .000
63.590 200.000
200.000 $12,718.00 $12,718.00
0775 520-3214 TEST PILE, PSC, 14 IN SQ EA 1.000 .000
5343.030 1.000
1.000 $5,343.03 $5,343.03
0780 520-3216 TEST PILE, PSC, 16 IN SQ EA 1.000 .000
5440.940 1.000
1.000 $5,440.94 $5,440.94
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Contract ID: B14584-13-000-0 Estimate Number: 0007
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Pay Period: 05/01/2014
to 05/31/2014

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO. 1
0795 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .000
99004.510 .500
.500 $49,502.26 $49,502.26
117+46
Category Amount: $87,610.18 $87,610.18
Category Number: (0020 DRAINAGE
0945 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 115.000 31.275
19.100 51.750
83.025 $988.43 $1,585.78
Category Amount: $988.43 $1,585.78
Category Number: 0010 ROADWAY
1025 615-1100 DIRECTIONAL BORE PIPE - LF 2,220.000 .000
195.820 2,160.000
2,160.000 $422,971.20 $422,971.20
16 IN, HDD PIPE
Category Amount: $422,971.20 $422,971.20
Category Number: (0020 DRAINAGE
1065 670-1080 WATER MAIN, 8 IN LF 1,325.000 27.000
44.590 985.000
1,012.000 $43,921.15 $45,125.08
1085 670-1160 WATER MAIN, 16 IN LF 24,000.000 6,899.840
70.640 1,960.000
8,859.840 $138,454.40 $625,859.10
1095 670-2060 GATE VALVE, 6 IN EA 20.000 9.000
884.360 3.000
12.000 $2,653.08 $10,612.32
1100 670-2080 GATE VALVE, 8 IN EA 15.000 3.000
1263.380 6.000
9.000 $7,580.28 $11,370.42
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Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1120 670-2160 GATE VALVE, 16 IN EA 42.000 13.000
5826.480 4.000
17.000 $23,305.92 $99,050.16
1125 670-4000 FIRE HYDRANT EA 35.000 8.000
4183.880 3.000
11.000 $12,551.64 $46,022.68
1130 670-5010 WATER SERVICE LINE, 1 IN LF 10,000.000 .000
18.950 3,218.000
3,218.000 $60,981.10 $60,981.10
1135 670-5020 WATER SERVICE LINE, 2 IN LF 3,000.000 .000
22.110 45.000
45.000 $994.95 $994.95
1140 670-7000 STEEL CASING - LF 255.000 .000
39.380 80.000
80.000 $3,150.40 $3,150.40
16 IN DIA, 0.250 IN THK
Category Amount: $293,592.92 $903,166.21
Project Total Amount: $1,082,590.72 $3,824,876.65



